BRUHATH BENGALURU MAHANAGARA PALIKE
COMPLETION REPORT

1	Name of Work	:	Construction of CC Road, RCC drain and RCC culvert in Someshwara Layout and surrounding area at Kattigenahalli in Ward No.05
2	Sanctioned Estimate Cost	:	97.00 Lakhs
3	Head of Account	:	P-3736, Development of Kempegowda Park Ward No.13 Mallasandra
4	Administrative Approval	:	EE(BTP)/AS/112/19-20, Dated:-16.03.2020
5	Work Code	:	005-20-000081
6	Technical Sanction	:	SE(YNK)/TS/46/19-20, Dated: - 16.03.2020
7	Approval to Estimate	:	
	a) Name of the Agency	:	Executive Engineer, Karnataka Rural Infrastructure Development Limited.
	b) Agreement No & Date	:	EE/BTP/BBMP/AG/243/2019-20, Dt:21.03.2020
8	Work Order No & Date	:	BBMP/EE/BTP/WO/243/19-20, Dated: 21.03.2020
9	Date of Commencement	:	.60 Days
10	Scheduled Date of Completion	:	
11	Time Extension if any	:	
12	Actual Date of Completion	:	
13	Delay in Execution of Work	:	
14	a) Amount as per Sanctioned Estimate	:	97.00 Lakhs
	b) Amount as per Actual Expenditure	:	
	c) Excess Sanctioned Amount	:	
	d) Savings Sanctioned Amount	:	
15	Name of the Officials in Charge of Work	:	
	a) Assistant Engineer	:	Mahantesh Kumar. Y.N
	b) Assistant Executive Engineer	:	B.S. Shridhar.

Certificate:-

a) Certified that the above work has been executed by the contractor Satisfactory in accordance with the specifications as entrusted in the agreement.

Assistant Engineer
Ward No.05

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು 20/10
ಬ್ಯಾಟರಾಯನಪುರ ವಿಭಾಗ
ಬೃ.ಬೆ.ಮ.ಪಾ. ಬೆಂಗಳೂರು

Assistant Executive Engineer
Bytarayanapura Sub-Division